DRIC Expenditures by Task

MDOT Oversight
$601,540 (2%)

Public involvement
$1,500,000
(4%)

Illustrative Alternatives
$2,300,000
(7%)

Practical Alternatives
$2,700,000
(8%)

Budgeted Funds
Remaining to
Complete the Study
$12,984,306
(38%)

Geotechnical Investigation
$9,000,000
(26%)

Technical Reports
and EIS Preparation
$5,200,000,
(15%)