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Executive Summary 
This Report to the Legislature of the State of Michigan has been prepared by the Michigan Department of 
Transportation to satisfy the requirements of P.A. 116 of 2009, Section 384 by providing:  1) an 
Investment Grade Traffic Forecast; and, 2) the responses of private sector transportation infrastructure 
developers to a Request for Proposals of Interest (RFPOI) in being part of a Public-Private Partnership on 
the Detroit River International Crossing Project, (DRIC).    

The Detroit River International Crossing project is a bi-national effort to develop a new crossing in the 
Detroit – Windsor area and consists of the following elements: new Detroit River Bridge, border 
inspection areas in U.S. and Canada, and a link to I-75 in Detroit.  The Windsor-Essex Parkway, which 
will provide access to the crossing, is currently under separate procurement by the Province of Ontario.  
The Detroit River International Crossing is pursued by a Border Transportation Partnership that includes 
the U.S. Federal Highway Administration, the Michigan Department of Transportation, Transport Canada 
and the Ontario Ministry of Transportation.    

Project Purpose & Need 

The Detroit River International Crossing project is aimed at providing a freeway-to-freeway connection 
between I-75 in Detroit, Michigan, and Highway 401 in Windsor, Ontario to support trade in the busiest 
corridor between the U.S. and Canada.  The Detroit-Windsor trade corridor currently handles over 20 
percent of total trade with Canada and more than 29 percent of trade with Canada transported by truck. 
Currently this corridor is served by the 81-year-old Ambassador Bridge and the 80-year-old Detroit-
Windsor Tunnel, which handles very few trucks. Both crossings will need significant maintenance in the 
next years.  

The Michigan Department of Transportation, as part of the Border Transportation Partnership, has done 
extensive assessment of the corridor and believes there is a need for a new crossing that will: 

• Provide safe, efficient and secure movement of people and goods across the U.S.-Canadian 
border in the Detroit River area to support the economies of Michigan, Ontario, Canada and the 
U.S.  

• Support the mobility needs of national and civil defense to protect the homeland. 

The Detroit River International Crossing project is designed to: 

• support the trade between the U.S. and Canadian economies and the long term growth of the two 
economies by providing freeway to freeway access; 

•  provide redundant crossings that are essential to ensure disruption elimination to the bilateral 
trade relationship between the U.S. and Canada (trade doesn’t only depend on reliable 
transportation means but multiple links as well); and 

• keep critical infrastructure in place to provide for efficient response in cases of civil and national 
defence as well as homeland security emergencies (e.g. natural disasters, military threats, disease 
outbreaks)    

Economic Impact to the State of Michigan  

The Detroit River International Crossing is of national significance with a significant economic impact on 
Michigan’s economy. The economic impacts can be summed in three main categories: 

• Economic diversification and growth. The project will help the area to transform into a major logistics 
hub for international trade and provide efficient transport options to the automotive industry and other 
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industries that have cross-border operations. The project is expected to help retain 25,000 and draw 
3,500 new jobs into Southeast Michigan from outside the state.    

• Direct Investment. The Detroit River International Crossing is an investment of over $2.2 billion 
(U.S. and Canadian elements of the project less the Windsor-Essex Parkway).  According to 
AASHTO for every $1 of infrastructure investment, $5.8 of economic impact is realized. The project 
is anticipated to create on the Michigan side of the border 40,000 construction and related jobs.  

• Direct state benefits: The project may generate state and local tax revenue streams while part of the 
excess toll revenue from the new crossing, after the repayment of the initial investment, will be an 
additional source of income for the state to support future needs.    

The development of the Detroit River International Crossing is important so that the State of Michigan 
gains these economic benefits. According to a Border Transportation Partnership study, if action is not 
taken, there is a risk of losing these benefits to other border states. 

Market Interest into the Project  

In January 2010, MDOT and TC issued a Request for Proposals of Interest in order to solicit market 
feedback to be used in developing governmental policy and structuring a formal DRIC procurement 
process and project agreements with Canada.  MDOT received 20 responses, representing 37 firms. 
Among the respondents, MDOT has identified 10 transportation developers that have global reach that 
could be the leading partner in a consortium to deliver a large and complex project such as the Detroit 
International River Crossing. Other large Design-Build contractors and financiers could team up with 
developers to propose on  the project.    

The responses received clearly indicate that: 

• There is significant private sector interest from leading developers, financiers and contractors from 
around the U.S. and other parts of the world in moving forward with the project; 

• The private sector developers have the ability and capacity to complete all elements as a single 
project; several encourage it as the best approach to the project; 

• The project is feasible under a public-private partnership; and, 

• While real toll, availability payment and hybrid financing approaches are favored by one or another of 
the proposers, most respondents lean toward an availability payment model.   

Funding Sources 

MDOT and TC have done substantial analysis to assess the adequacy of toll revenue and other sources to 
fund the project. In doing so, special consideration has been placed on the feedback received from the 
private sector, precedent from other transactions, the current economic challenges of the State of 
Michigan and the lack of state transportation funds.  

The analysis indicates that the project could be developed with a combination of private financing, U.S. 
federal funds and Canadian federal funds without contribution from the State of Michigan of its revenue 
or its share of federal highway formula funds.   
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Recommendation 

The Michigan Department of Transportation believes that the Detroit River International Crossing is a 
necessary project and its development will have significant impact at the state, regional and national 
levels. The need for the project is an outcome of the anticipated traffic growth as the U.S. and Canadian 
economies continue to exit the recession, and the long-term growth of trade in the world. It is also an 
outcome of the need for efficient freeway-to-freeway flow of goods and people, alternative reliable links 
and protection of the economic and physical security of two nations.     

Assuming authorizing legislation by June 2010, MDOT anticipates opening of the project to traffic by the 
2016 to 2017.  This unique opportunity allows the creation of tens of thousands of jobs and the 
enhancement / diversification of the economy for decades to come.   

For these reasons the Michigan Department of Transportation is recommending the adoption of 
legislation, currently covered under House Bill No 4961, to: 

• Construct a new international crossing jointly and in agreement with Canada; 

• Create a public-private partnership; and,  

• Create an authorized tolling authority.
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1. Introduction 

1.1. Purpose of Report 
This report to the State of Michigan Legislature (Report) has been prepared by the Michigan Department 
of Transportation (MDOT) to provide the information requested under Michigan Public Act 116 of 2009, 
Section 384 (PA 116).  PA 116 required MDOT to prepare an investment grade traffic study and to solicit 
proposals of interest from the private sector to develop the project under one or more public-private 
partnerships.     

1.2. Structure of Report 
The Report outlines the following topics related to the development of the DRIC:   

• Project Description (Section 2) provides information on the scope of the project and a description of 
the elements that comprise the proposed end-to-end solution; 

• Project Rationale (Section 3) focuses on the purpose of the DRIC and the economic impact it is 
anticipated have on the U.S. and the State of Michigan;  

• Governance Structure (Section 4) describes the principles followed by the public entities that 
participate in the process;  

• Project Status (Section 5) provides information on the activities pursued by MDOT to comply with 
PA 116 and the engagement of other stakeholders; 

• Request for Proposals of Interest (Section 6) discusses the responses, including the level of interest 
and key feedback obtained from the private sector;  

• Traffic Study (Section 7) summarizes the findings of the Wilbur Smith Associates traffic study 
required by PA 116; 

• Preliminary Cost Estimates (Section 8) provides a summary of the costs to develop the project;  

• Funding Analysis (Section 9), provides an overview of the potential funding sources for the delivery 
of the various elements of the project; and, 

• Next Steps (Section 10), provides an anticipated milestone schedule for the delivery of the Project. 
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2. Project Description 
The DRIC is an international project that will provide an end-to-end connection between Detroit, 
Michigan, and Windsor, Ontario.  In conjunction with the Windsor-Essex Parkway, this new, 1.8 mile, 
six-lane bridge will link I-75 in the U.S. with Highway 401 in Canada. The bridge will be operated as a 
tolled facility. 

The four main project elements include the new Detroit River Bridge (Bridge), the associated border 
inspection areas in the U.S. and Canada, and a link to I-75 in Detroit (U.S. Interchange).  The Windsor-
Essex Parkway, which will provide access to the DRIC, is currently under procurement by the Province of 
Ontario as a stand-alone project.  The elements of the DRIC Project are described in further detail below. 

• Bridge:  The Bridge will be situated in the Delray area of Detroit and in the Brighton Beach area of 
Windsor.  It will be constructed as either a suspension or cable-stayed bridge; the choice will be made 
in cooperation with the private partners with public engagement.  Regardless of the design selected, 
the bridge will have a cross-section of six 12-foot-wide vehicle travel lanes (three in each direction), 
ten-foot-wide outside shoulders, a three-foot-wide flush median and a five-foot-wide sidewalk on one 
side of the bridge.   

• U.S. Plaza:  The Bridge will link to the U.S. Plaza, which will directly connect to I-75 and Campbell 
Street.  The plaza area will cover approximately 170 acres and will be bounded by Jefferson, Post and 
Campbell Streets, as well as the Norfolk-Southern/CSX rail line.  A large part of the U.S. Plaza 
includes inspection facilities that will be used by the Customs and Border Protection agency. 

• U.S. Interchange:  As a result of its close proximity to I-75, the U.S. plaza will be directly connected 
to the I-75 freeway via a Y-type interchange centered near Livernois Avenue.  Proposed as a three-
level, trumpet interchange, the I-75 ramps will be elevated over both the Norfolk-Southern/CSX rail 
line and Fort Street.   

• Canadian Plaza:  This plaza will be situated within the Brighton Beach industrial subdivision of 
Windsor.  The Canadian Plaza will be bounded by the Detroit River, Chappus Road, Ojibway 
Parkway and Broadway Street.   

Please refer to Attachment A for additional technical information on all four of the project’s elements.  

Figure 2.1: DRIC Project Overview (incl. WEP) 
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Figure 2.2: View towards Canada (illustration) 

 
Source: The Corradino Group of Michigan 
 

Figure 2.3: View from the North (illustration) 

 

 

Source:  The Corradino Group of Michigan 
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Figure 2.4: View entering the U.S. (illustration) 

 

 
Source: The Corradino Group of Michigan 
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3. Project Rationale 

3.1. Project Purpose and Need 

The Detroit-Windsor trade corridor consists of two high-volume international border crossings:  
the 81-year-old Ambassador Bridge and the 80-year-old Detroit-Windsor Tunnel. The tunnel 
serves very few trucks due to size/geometric restrictions while both crossing have restrictions 
over the movement of certain hazardous material classes. The Detroit-Windsor trade corridor is 
the busiest commercial land border crossing at the northern border and currently handles 
approximately 20% of total surface trade with Canada and more than 29% of trade with Canada 
transported by truck.  According to the US Department of Commerce, the two-way trade that 
crosses just the Ambassador Bridge is more that the U.S. exports to China (2nd largest trade 
partner) and Japan (4th largest partner).  

In 2000, the Federal Highway Administration (FHWA), MDOT, Transport Canada (TC), and the 
Ontario Ministry of Transportation (MTO) formed the Border Transportation Partnership to 
engage in a cooperative bi-national effort to provide for the safe, efficient movement of people 
and goods across the U.S.-Canadian border at the South East Michigan, including improved 
connections to national and regional highway systems such as I-75 and Highway 401. As part of 
this effort it was identified that, in order to support the regional, state, provincial and national 
economies while addressing the civil and national defense and homeland security needs of the 
busiest trade corridor between the U.S. and Canada, there is a need to:  
 

• Provide new border-crossing capacity to meet increased long-term demand; 
• Improve system connectivity to enhance the seamless flow of people and goods; 
• Improve operations and processing capability in accommodating the flow of people and goods at 

the plazas; and, 
• Provide reasonable and secure border crossing system options in the event of incidents, 

maintenance, congestion, or other disruptions. 

As part of the U.S. National Environmental Policy Act (NEPA) process, approximately 50 alternative 
options were analyzed and nine practical build alternatives plus a no build alternative were identified. All 
build alternatives included an interchange connecting the plaza to the existing highway network, a U.S. 
border inspection plaza, and a bridge from the plaza that spans the Detroit River. The DRIC, as described 
in this report, was identified by the federal environmental approval processes of the U.S. and Canada as 
the preferred solution that would address the project’s purpose and need. It should be emphasized that the 
project’s purpose is not to replace any of the existing crossings in the area.  The project is to provide for 
the growth of the U.S. and Canadian economies, the safe and reliable trade between the largest trading 
partnership in the world, and protection of the homeland. 

3.2. Economic Impact 
The DRIC is designed to facilitate trade in the busiest U.S.-Canada trade corridor by ensuring the efficient 
and reliable movement of goods across the border.  As such, the DRIC is expected to have significant 
economic impact at national and regional levels in each country.  According to the Bureau of 
Transportation Statistics, the total two-way trade between the U.S. and Canada amounts to $429.6 billion, 
and more than 7.1 million jobs in the U.S. were supported by this trade.  In addition, in 2008, foreign 
direct investments from Canada to the U.S. reached $291 billion, while U.S. direct investments in Canada 
totaled $275 billion.   
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The map below illustrates freight truck volumes and highlights the importance of Michigan and the 
Detroit – Windsor trade corridor in this system. 
 

Figure 3.2: Freight Truck Volumes 

 
Source:  AASHTO Freight Transportation Bottom Line Reports, based on Global Insight 2004 TRANSEARCH data and 

economic forecasts. 
  

The Great Lakes region, composed of eight U.S. states and the Canadian provinces of Ontario, is one of 
the most important economic areas in North America.  The Great Lakes region hosts one of the largest 
economies in the world.  The U.S. states in the region account for 27.3% of the country’s population and 
27.3% of its Gross Domestic Product.  The States in the Great Lakes region account for more than half of 
the trade that moved through Detroit by all modes.  

Although the project is of national and regional significance, MDOT expects that the State of Michigan 
House and Senate would also focus on what the development of the DRIC means for Michigan’s 
economy.  It is important to consider that international trade and commerce with Canada supports more 
than 220,000 jobs in Michigan and almost half of goods produced for export in Michigan are exported to 
Canada.  Outlined below are some key points that MDOT believes are important in assessing the overall 
contribution of the DRIC project to Michigan: 

• Michigan’s supply chain and logistics industries will be further supported by a new border crossing 
system. The project is necessary to transition the border crossing into a modern, multi-modal network 
to securely move people and goods between the United States and Canada and make Southeast 
Michigan an even more prominent gateway for global commerce. The DRIC is positioned to be the 
most modern border crossing system in the world. 
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• Although the domestic auto manufacturing industry, as well as other industries, may have been 
impacted by the economic recession, it remains a very important element of the Michigan economy 
and shipping of supplies and materials across the border is rebounding. Also, the Detroit-Windsor 
trade corridor remains the most efficient route for the supply chain of other auto manufactures. A new 
crossing will provide more shipping options to the industry and improve the reliability of their supply 
chains. 

• The project is expected to bring direct construction investment of over $2.2 billion in 2009 dollars, a 
large percentage of which is likely to be payments to Michigan firms that will be involved directly or 
indirectly in the construction of the project. In addition, the multiplier effects of the investment, is 
expected to be significant for the economy. AASHTO estimates that for every $1 investment in 
infrastructure $5.8 is realized in economic impact. 

• At a period of recession for the Southeast Michigan economy, the project is expected to create, on the 
Michigan side of the border alone, 10,000 construction jobs and more than 30,000 other jobs during 
construction. 

• The new bridge, once completed, is expected to help retain another 25,000 jobs in Michigan and draw 
about 3,500 jobs into Southeast Michigan from outside the state.  

• The project revenue operation is likely to generate local and State tax revenue streams that will be 
used for further investments in Michigan.    

• In case any excess revenue is realized by the Project, after the repayment of the initial investment, 
will be available to MDOT to fund transportation investments.  

• The project will be developed under one or more public-private partnerships in order to attract private 
sector ingenuity and private funds from both sides of the border. 

• Congestion and delays at border crossings have been an issue for several years and, if not addressed, 
can impact individual businesses and, ultimately, the overall economy. By 2030, if we do not address 
congestion problems, the Michigan-Ontario border would cost the economies of Michigan and 
Ontario a total of $9.4 billion in production, annually. 

In summary, MDOT believes that investment in a new border crossing will have three significant impacts 
on the State of Michigan: (i) immediate creation of jobs, thereby providing an economic stimulus; (ii) 
laying the foundation for future productivity growth to help foster Michigan’s long-term economic 
diversification and success; and, (iii) generating increased income for the State of Michigan. 
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4. Governance  

4.1. History 

To guide the Border Transportation Partnership’s effort, a Charter was created in February, 2005. The 
Charter outlined the Partnership’s objectives, created a Working Group and Steering Committee, and 
defined their respective roles and responsibilities. The Charter also includes a conflict resolution policy 
and rules of conduct. Key decisions are made by the Steering Committee, comprised of members from the 
four governmental units listed above, which has been tasked with providing overall project coordination.   

The process for the assessment and development of the DRIC is based on a set of guiding principles that 
include: 

• Government ownership of the lands required for the project; 

• Government oversight and contractual administration of the bridge; 

• Minimizing public sector project financing; 

• Efficient and unified operations and management; and 

• Ensuring continuous dedication of the structure to its public purpose. 

In January 2005, the Partnership began environmental processes in each country that met the legal 
requirements of all four partners.  All required environmental approvals in both countries were received in 
2009. 

4.2. Structure 

The DRIC will be owned by the public sector.  The private sector will be involved in the development, 
financing and operation of the project. The public interest will be protected through the terms and 
conditions defined in a public-private partnership contract with a private developer.  Items such as safety, 
security, maintenance and environmental compliance of project components will be included in the 
public-private partnership contract.  The respondents to a future formal procurement process will be 
evaluated on proposed Good Neighbour Policies, among other criteria.  The private developer will be 
required to uphold these policies during all phases of the project and is expected to provide an avenue for 
public input.   

In addition to that MDOT and TC will have to enter into an agreement that will specify the roles of each 
party.   
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5. Project Status 

5.1. Activities Pursuant PA 116 
Pursuant to the requirements of PA 116, MDOT engaged in a series of activities to advance the 
development of the DRIC through a public-private partnership.  These activities included “market 
sounding” and solicitation of proposals of interest from the private sector.  An investment grade traffic 
study was prepared and made publicly available as part of the RFPOI process.  Based on the private 
sector response, the maximum financial exposure of MDOT was determined and a method to cover it 
secured.    

5.1.1.   Market Sounding and RFPOI 
Pursuant to the requirements of PA 116, on January 27, 2010, MDOT and TC issued a Request for 
Proposals of Interest (RFPOI).  This solicitation invited, on a non-binding basis, individual firms or teams 
of firms experienced in the development and/or financing of large transportation infrastructure projects to 
express their interest in developing the DRIC and provide feedback on key elements of the project.  
Responses to the RFPOI were submitted by March 17, 2010 and have been reviewed by MDOT, TC, and 
their respective advisors. 

Prior to the issuance of the RFPOI, MDOT in conjunction with TC completed an informal market 
sounding exercise in the context of one-on-one interviews with the private sector.  These interviews, 
conducted in December 2009, were used to formulate the RFPOI. 

Section 6 provides an overview of the feedback from the RFPOI process.  

5.1.2. Investment Grade Traffic Study 
MDOT retained Wilbur Smith Associates (WSA), an international company specializing in transportation 
and infrastructure consulting, to complete an investment-grade traffic study on the DRIC.  This study was 
completed by WSA in February 2010 and was made publicly available.   

Section 7 provides a summary of the findings of the traffic study.  

5.1.3. Indicative Cost Inputs 
Parsons/Corradino, the project Coordinating Consultant engaged by MDOT, has developed cost estimates 
to construct and operate the project on the U.S. side of the border. Parsons submitted this information to 
MDOT in December 2009. Delcan / DavisLangdon / Morrison Hershfield] are the engineering firms that 
performed the respective task on the Canadian side on behalf of TC. The cost estimates that were 
developed include:   

• Right of Way and Utility relocation; 

• Design and Construction; and 

• Operation and Maintenance. 

Section 8 provides a summary of the indicative project costs for the development of the DRIC.   

5.1.4. Funding Analysis  
MDOT has analyzed sources of funds that could be used to finance delivery of the project. Such sources 
include U.S. federal funds, U.S. federal credit assistance, and Canadian government funds, in addition to 
private financing (i.e. equity and loans).  The approach that MDOT followed focused on identifying funds 
for the delivery of the whole project at minimum or no cost to the State of Michigan. The analysis of 
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private financing was based on the input provided by market participants through the RFPOI process and 
market precedent from similar transactions. 

Section 9 provides a summary of the findings of the analysis of potential funding sources.  

5.2. Environmental Approvals / Permits 

The U.S. National Environmental Policy Act (NEPA) process was successfully completed with the 
signing of the Record of Decision (ROD) on January 14, 2009.  Necessary approvals and permits 
pursuant to the mitigation program in the ROD and independently required by state and federal agencies 
cannot be pursued until the authorization of HB 4961.     

In Canada, a coordinated environmental assessment was completed to meet the requirements of both the 
Ontario Environmental Assessment Act (OEAA) and Canadian Environmental Assessment Act (CEAA). 
The responsible federal authorities (Transport Canada, Fisheries and Oceans Canada and the Windsor 
Port Authority) approved the environmental assessment on December 3, 2009. The approval identified 
requirements for future work in relation to all three Canadian components of the project (the bridge, the 
plaza, and The Windsor-Essex Parkway). The Ontario environmental assessment approval, issued on 
August 24, 2009, included only conditions specifically related the construction of The Windsor Essex 
Parkway. 

5.3. Other Stakeholders 
Beyond the agencies that form the Border Transportation Partnership (i.e. FHWA, MDOT, TC, and 
MTO), several other U.S. and Canadian agencies, had or will have a role in the approvals, specifications 
and development of various elements of the project.  The key agencies that MDOT and TC coordinate in 
order to facilitate the development of the project include GSA, CBP, U.S. Department of State, U.S. 
Coast Guard, US Department of Agriculture, US Food and Drug Administration and Canada’s Border 
Services Agency and Food Inspection Agency. 

5.3.1. U.S. General Services Administration 
The US General Services Administration (GSA) acts as the landlord on behalf of all Federal agencies. All 
building construction on the plaza shall conform to both GSA and U.S. Customs and Border Protection 
(CBP) design standards. During design and construction those agencies shall have review and approval 
authority. 

MDOT coordinates closely with GSA and CBP and holds regular meetings in order to ensure alignment 
of schedule and objectives.   

5.3.2. U.S. Customs and Border Protection 
The Federal Inspection Station (FIS), which is comprised of the secure inspection areas of the U.S. plaza, 
is primarily under the operational jurisdiction of CBP, with other US Federal agencies such as US 
Department of Agriculture, Animal Plant Health Inspection Service, and US Food and Drug 
Administration operating in the plaza. 

5.3.3. U.S. Department of State 
One of the principal approvals and permits related to the Project is the Presidential Permit required for a 
new international crossing by the U.S. Department of State. MDOT has discussed the draft permit 
application with the Department of State. The Department of State has indicated that permit conditions 
include approval of the project by the Michigan Legislature. MDOT anticipates submitting the application 
in the short term following authorizing legislation is in place. 
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5.3.4. U.S. Coast Guard 
The U.S. Coast Guard of the Department of Homeland Security is responsible for issuing permits related 
to navigable waters of the U.S. A Section 9 Permit would allow construction of the bridge over the 
Detroit River. Issuance of this permit includes a public review process, and issuance can occur only after 
the Presidential Permit is received.  MDOT anticipates submitting the application in the short term 
following authorizing legislation is in place. 

 

5.3.5. Canada Border Services Agency/Canadian Food Inspection Agency 
In Canada, Transport Canada is responsible for procuring the Canadian plaza. As such, TC has worked 
closely with the CBSA in the development of the design of border inspection facilities at the Canadian 
port of entry. Similarly, TC has worked with the Canadian Food Inspection Agency to ensure their 
requirements are incorporated into the functional design of the plaza. 
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6. Request for Proposal of Interest 

6.1. Respondents 
MDOT received 20 responses to the RFPOI representing 37 firms in total (several firms had already 
begun teaming in anticipation of the project).  MDOT believes that this process was highly successful, 
having received interest from a large number of important market players and obtaining useful feedback 
for structuring the project.  Among the respondents, MDOT identified at least 10 global developers that 
could potentially be the leading partner in a bidding consortium plus other large Design-Build (DB) 
contractors or financiers that could team up with developers in order to bid for the project. A list of the 20 
firms that submitted expressions of interest is provided below: 

 

 

 

 

 

 

 

 

 

 

 

 

Attachment B, separately bound, provides copies of all the letters of interest received by MDOT.  

Significant number of proposals came from private sector developers with extensive experience in 
developing large, complex infrastructure projects (see figure 6.1). Combined, these developers have under 
management more than 390 public-private partnership projects, of which 158 are roads and/or bridges. 
Many of the other respondents have also participated in a number of mega projects and PPPs.   

• Acciona 

• ACS Dragados 

• BMO Capital Markets 

• Bouygues 

• Citigroup Global Markets 

• Cintra 

• Coco Paving 

• Daelim 

• Fluor 

• Global Via Infrastructuras 

• Gowlings 

• Hotchief 

• Kiewit, Flatiron, TY Lin Inc., Buckland and Taylor, 
HNTB Co., MMM Group 

• Macquarie 

• Meridiam, AECOM 

• Scott Associates Architects 

• SNC Lavalin, American Bridge, Barton Marlow, 
Granite Construction, EllisDon, Scotia Capital FA  

• Scotia Capital 

• Walsh Construction Co., PCL, IHI, Parsons  -
Brinckerhoff, Chodai 

• Walter Toebe, Edward Levy, P3 Development Co.
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Figure 6.1: Developer Project Experience 

Developer 
# of Total Public-

Private 
Partnerships 

# of Road/Bridge 
Projects 

Miles under 
Management 

Acciona 27 8 424 
ACS Dragados 67 24 1460 
Bouygues 15 6 726 
Cintra 32 25 1900 
Fluor 15 10 175 
Global Via Infrastructuras 41 24 500 
Hochtief 32 16 465 
Macquarie 110 27 N/A 
Meridiam / AECOM 26 14 500 
SNC Lavalin 28 4 170 

Total 393 158 6,320+ 

Source: Corporate websites and/or responses to the RFPOI 

MDOT expects additional interest from the market once the project is approved by the Michigan 
legislature. 

The following observations are made after reviewing the response to the RFPOI: 

• Leading global developers, financiers and contractors from around the world are interested in 
partnering in the project; 

• The private sector developers have the ability and capacity to complete all elements of the project as a 
single project; 

• The responses indicate that the project is feasible under a public-private partnership; and 

• Real toll, availability payment (with toll operations) and hybrid financing approaches are options for 
engaging the private sector in this project.  

In summary, the number of responses to the RFPOI and the quality of the proposers clearly indicate 
forming a public-private partnership will lead to successful project execution. 
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7. Traffic Study 
The Detroit-Windsor trade corridor consists of two high-volume international border crossings – the 
Ambassador Bridge and the Detroit-Windsor Tunnel.  The Blue Water Bridge, a third international border 
crossing connecting Port Huron to Sarnia, carries a high volume of commercial traffic as well.  The 
Ambassador Bridge, the Detroit-Windsor Tunnel, and the Blue Water Bridge comprise the existing border 
crossings in Southeast Michigan.  Together, these crossings are among the five busiest passenger vehicle 
crossings between the United States and Canada with the Ambassador Bridge carrying the highest 
commercial vehicle traffic of all border crossings between the United States and Canada.1   

In 2009, these crossings captured 15.0 million two-way border crossing traffic, or 45.4 percent of 
vehicular border crossing traffic tracked by the Public Border Operators Association (PBOA), and 3.7 
million two-way commercial vehicular traffic, or 62.2 percent of commercial border crossing traffic 
tracked by the PBOA.  This activity at the three Southeast Michigan border crossings represents an 
estimated $202 billion Canada/United States surface trade of which $145 billion, or 72 percent, is truck 
related.  The economic activity generated from this trade directly effects many jobs in the State of 
Michigan and the Province of Ontario – the U.S. International Trade Administration estimates that 
approximately 7 percent of U.S. jobs are tied to the export of manufactured goods, which translates to 
millions of jobs.  

The existing cross-border demand traveling through the region consists of a traffic mix that includes a 
large portion of commuter traffic, recreational/vacation traffic, and commercial vehicular traffic – 90 
percent of which is tractor trailer vehicles.  Commercial traffic across the three existing Southeast 
Michigan border crossings has experienced a positive average annual growth of 3.2 percent from 1972 to 
2009.   

Given the long distance nature of many commercial vehicles, the decision on which border crossing to 
use may be made, in some instances, hundreds of miles before the crossing.  Many factors affect a 
travelers’ crossing choice decision including crossing time.  Crossing times vary depending on the 
number of toll and immigration booths, as well as design and engineering of local and approach roads.  
The following figure details the average crossing volumes for the Project: 
 

Figure 7.1: DRIC - Average Weekday Traffic  
 

Year Passenger Cars Commercial Vehicles Total 

2016 9,000 9,500 18,700 

2025 12,800 13,500 26,500 

2035 17,500 16,900 34,600 

2040 18,500 18,400 37,100 
 

Source:  Wilbur Smith Associates 
 
Note: The total transactions of average weekday include passenger cars, commercial vehicles and miscellaneous traffic such as 
motorcycles. 
 

MDOT believes that the findings from the investment-grade traffic study reaffirmed the: 

                                                      
1 Data provided by the Public Border Operators Association (PBOA) and based on crossings that are members of the 
PBOA. 
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• Need for an additional border crossing in the Detroit-Windsor corridor despite the current economic 
downturn; 

• Traffic projections developed as part of the FEIS for the project; and 

• Strong bi-national commitment to construct a new publicly owned border crossing that will provide 
end-to-end connectivity and redundancy for the existing crossings. 

As part of the Final Environmental Impact Statement (FEIS) submitted to FHWA in December 2008, 
traffic projections were developed which showed that the forecasted growth of commercial and passenger 
cross-border traffic over the next 30 years was projected to exceed the capacity of the existing crossings.  
The current WSA traffic study reaffirms the need for the project and shows that average weekday traffic 
projections for 2035 (the horizon year used in the FEIS) are less than 10 percent different from the traffic 
projections in the FEIS. 

Figure 7.2: DRIC FEIS vs Investment Grade Traffic Forecasts for Year 2035 
 

Document Date DRIC Average Weekday 
Traffic (Vehicles) 

Final Environmental Impact Statement (FEIS) Nov. 2008 38,218a 

Investment Grade Traffic Study for Legislature Feb. 2010 34,600b 

Change from FEIS -9.47% 
Notes: (a) FEIS Table 3-20, page 3-123,  (35,657 extrapolated to 2035 Consistent with Procedures used in FEIS),  
            (b) Comprehensive Traffic Study for the DRIC, Chapter 6, Table 6-10 page 6-22 
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8. Preliminary Cost Estimates 
The engineering consultants retained by MDOT and TC developed preliminary cost estimates for the 
development of the all the project elements. The total cost for the project is estimated at $2.2 billion in 
$2009, of which $1.3 billion are related to assets on the U.S. side and $0.85 billion on the Canadian side. 

The table below provides an overview of the cost estimates for the completion of the four project 
elements. The costs are provided in further detail than the four project elements provided in previous 
pages in order to differentiate between U.S. and Canadian costs as well as responsibilities of different 
agencies.   

Figure 8.1: Project Cost Breakdown by Element 
 

U.S. Plaza 
USD 2009 $’000 

US Bridge 
& Approach 

CA Bridge 
& Approach Toll Plaza GSAb 

CA Plaza 
I75 

Interchange 
Total 

Construction / 
Design 

233,704 238,429 47,214 89,755 155,9342  123,810  888,846 

ROWa/ Utilities 32,556 - 63,020 110,500 50,595 152,220 408,891 

Contingencies 79,367 83,164 13,055 17,491 72,037 35,017 300,131 

Contractor 
Markups 

62,164 68,668 5,430 14,810 59,480 22,069 232,621 

Soft costs 75,047 57,223 17,540 34,811 49,567 52,779 286,967 

Otherc 18,762 - 4,385 2,600 - 34,195 59,942 

Total 501,600 447,484 150,644 269,967 387,613 420,090 2,177,398 

Owner’s costsd 54,409 - 118,187 - - 330,694 503,290 
 
Source:  Parsons, Delcan / Davis Langdon / MorrisonHershfield 
Notes: (a) ROW costs based on DEIS, parcel by parcel, estimate (b) GSA’s submittal to the U.S. Office of Management & Budget 
includes higher numbers (see section 9.3), (c) Includes FHWA cost reporting management contingency, (d) These numbers were 
the basis of the analysis presented in Section 9.4 and represent  costs that could be under certain scenarios  MDOT related costs. 
The difference from the number in Section 9.4. is due to adjustments for inflation and the impact of credit federal assistance.  
 
MDOT and TC intend to engage in value engineering and invite the private sector to provide innovative 
ideas to reduce the cost of the project and provide further economies.
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9. Funding Analysis 

9.1. Potential Funding Sources 
The DRIC is a large transportation project that, beyond the main bridge, also involves significant 
supporting infrastructure elements (i.e. I75 interchange, U.S. and Canadian inspection plazas) and would 
typically require multiple funding sources for its completion. Pursuant to the requirements of PA 116 
MDOT has performed analysis in order to assess:   

• the size of private financing that the toll revenue can support; and 

• the federal funding from the U.S. and Canadian governments that would be available for the 
development of project.  

In performing its analysis, MDOT placed special consideration on the funding challenges that the State of 
Michigan is currently facing and the lack of matching state transportation funds. The results of this 
preliminary funding analysis, as provided in the following table, indicate that, based on the current 
assumptions, the DRIC can be developed without State of Michigan funds, including federal highway 
formula funds.   

Figure 9.1: Funding per Project Component 

Project Components  Potential Funding Source 
Main Bridge Private Financing (i.e. toll revenue)  
U.S. Approach Bridge Private Financing (i.e. toll revenue) 
Canadian Approach Bridge Private Financing (i.e. toll revenue) 
U.S. Toll Plaza Canadian Federal Funds  
Canadian Toll Plaza Canadian Federal Funds 
I-75 Interchange Canadian Federal Funds 
Duty Free, Customs Broker, Other  (U.S. and Canada) Private Financing or Lease Revenue 
U.S. Inspection Plaza U.S. General Services Administration 
Canadian Inspection Plaza Canadian Federal Funds 
Canadian GBSA Headquarters Canadian Federal Funds 

The following paragraphs provide detail on the funding of the Bridge and approach bridges, the U.S. 
Plaza and the I-75 Interchange.  

9.2. Private Financing 
The analysis of the private financing was based on the cost and traffic projections that were developed for 
MDOT. The analysis scenarios placed significant weight on the market feedback from the respondents to 
the RFPOI, as well as market precedent from similar transactions in North America.  

The analysis focused on two public-private partnership models that involve private financing: 
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Figure 9.2: Public-private partnership model 

 

Type of Model Description Examples in North America and Size 

Real Tolls Private developer is responsible for 
designing, building, financing, operating and 
maintaining the project. The government 
grants the right to the developer to receive 
tolls.   

North Tarrant Express - Texas ($2.2 
billion), LBJ – Texas ($4 billion), 
Capital Beltway – Virginia ($1.9 
billion), SH 130 Seg. 5&6 – Texas 
($1.35 billion) 

Availability 
Payments 

Private developer is responsible for 
designing, building, financing, and 
maintaining the project. The government 
receives the tolls (if toll project) and makes 
periodic, performance adjusted, payments to 
the developer.   

Port of Miami Tunnel – Florida ($0.86 
billion), I595 – Florida ($.1.67 billion), 
A30 – Canada ($1.5 billion) 

Note: These are examples of projects that reached financial close during the credit crisis (financial close for LBJ in Texas is 
pending)  

In both cases, a basic assumption was that the DRIC is a toll project and the base toll revenue used 
assumed starting toll rates equal to the current Ambassador Bridge increasing with inflation. 

The results of the analysis indicate that, based on the assumptions used and current market conditions, the 
bridge and the approach bridges could be funded with private funds that will be repaid with toll revenue. 
Other elements of the project can either be under the same public-private partnership as the Bridge or be 
developed under separate agreements. 

If the State of Michigan Legislature authorizes MDOT to proceed with the development of the project, 
MDOT intends to coordinate with TC and select the business model that would generate the value for 
money and public benefits.  

9.3. U.S. General Services Administration 
GSA has submitted a prospectus for the DRIC to the U.S. Federal Office of Management & Budget for 
approximately $450 million. The Office of the Management & Budget will decide whether the facilities 
will purchased or leased and subsequently it will be submitted for approval by the Congress. MDOT 
anticipates that GSA will cover all the costs related to the U.S. inspection plaza. 

In addition GSA has retained consultants that will be working on the design of the inspection plaza 

9.4.  Canadian Government 
As part of the discussions with TC for the development of the DRIC and after taking into consideration 
the challenging period for Michigan’s public finances, the Government of Canada has agreed to fund  
Michigan’s cost including the portion of the project that would normally be covered by federal highway 
formula funds. This cost was estimated at $550 million .  This amount could be decreased or eliminated 
following further value engineering, innovative ideas from the private sector and the financial proposals 
received for the Project.  
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Canada will be repaid from the excess toll revenues to be derived from the operation of the new bridge. 
This Michigan-Canada partnership is similar to  the one in which Michigan paid  the entire cost of  the 
main arched portion of the Blue Water Bridge on both sides of the border and was repaid by tolls.  

It should be emphasized the State of Michigan and MDOT will have equal rights in the governance of the 
Project. As part of that governance process, MDOT and TC will select the business model based on value 
for money and public benefits and that clearly protects the public’s interest. 

In case of a  business model in which the public agencies receive the toll revenue (e.g. availability 
payment model, hybrid model), the Government of Canada will assume the risk of any shortfalls in the 
toll revenue that would be used to fund the availability payments and receive any excess revenue to repay 
any such outlay. In return the Government of Canada would receive any excess revenue to repay for any 
outlay. Under such a scenario (i.e. toll revenue received by public agencies), the State of Michigan and its 
agencies would have no liability caused by any revenue shortfalls.       

Please refer to Attachment D for the letter provided by the Government of Canada.  
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10. Anticipated Schedule 
MDOT, following authorization by the State of Michigan Legislature intends to enter into a formal 
procurement process. The following schedule is indicative of the key project milestones and the 
anticipated date of completion: 

Figure 10.1: Anticipated Schedule for Forming a Public-Private Partnership 

Milestone  Date 

Michigan Legislative /Canadian Cabinet Approvals* Spring/Summer 2010 

Issue Request for Qualifications (RFQ) Winter 2010-11 

Issue Request for Proposals (RFP) Summer 2011 

Bid Submittals Winter 2011-12 

Commercial Close Summer 2012 

Note: These approvals are conditions precedent to proceed to subsequent milestones. 

 

 

 

 

 



Attachment 1 
Exhibit I – Project Components: End-to-End Project 

 



 

Exhibit II – Project Components: U.S. Plaza  

 



 

Exhibit III – Project Components: Canada Plaza  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Exhibit IV – Project Components: Crossing Cross-Section 

  



Exhibit V – Windsor-Essex Parkway 

 






