FHWA/MDOT Planning and Approval Process

for Projects Requiring the Preparation of an Environmental Impact Statement

oncurrence by
EPA, FWS, Corps, DEQ
Only when the NEPA/MD4 process is used

Approval of Draft EIS

- Advertise availability of document for
review and comment

Issuance of
Record of Decision

{Conclusion of NEPA approval process)

- Develop list of stakeholders Develop Study Plan

- Determine fe:ambﬂny . - Define scope of study
- Evaluate project for funding

- Define study objectives c s
- Place in LRP/SLRP and TIP/STIP e Public Hearing
- Determine schedule . i
- Advertise hearing

- Hold hearing

-
Scoping
- Refine study area/define project area
- Refine list of stakeholders
- Inventory and map known resources
- identify social, economic, and

environmental constraints
- |dentify preliminary alternatives
- Initial public involvement and agency remaining issues

- iii t‘
Establish Study Team —— - Summarize environmental commitments

or Hire a Consultant - F|r1a||zle alny mitigation plans
- Submit Final EIS & Draft ROD for

Prepare Draft EIS FHWA approval

- Review/address comments from . .
the public and resource agencies Obtain Permits

- Perform field studies
Publish Notice of Intent - Map results of field studies CUTONCO b permits must be obtained to proceed
- Select practical alternatives EPA, FWS, Comps, DEQ to construction
to Prepare an EIS - Develop and analyze practical alternatives Cintywheniing KESASM procass i usecy
- Prepare any needed conceptual mitigatio
plans
- Submit Draft EIS for FHWA approval

End | mgmNO«  Proceed?

- Receive request for study
- Identify need
- Define study area

|| - |dentify/document issues

| rES Proceed? NOmsj  End
I Final Design/Right of I

Way Acquisition
- Review plans for environmental
commitments
- Follow through on mitigation

- Analyze/respond to comments and

- Required Federal, State and Local

(Beginning of NEPA approval process)

Approval of Final EIS

- Advertise availability of document
- Distribute FEIS

Construction

- Monitor commitments during and after
construction

oncurrence by
EPA, FWS, Corps, DEQ
Onily when the NEPA/AD4 process IS used

Document the

Purpose and Need
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